

Logframe		CBM / LUPD									
Applicant		Enhancing food security and strengthening socio-economic resilience in crisis on community level in Bekaa Valley, Mount Lebanon and South Lebanon									
Name of the Project		Lebanon									
Country		Lebanon									
		Summary	Indicators	Measures/Activities	Sources of Verification	Assumptions & Risks	Interim Report 1 (planned/achieved)	Zwischenbericht 2 (geplante/erreichte)	Zwischenbericht 3 (geplante/erreichte)	Zwischenbericht 4 (geplante/erreichte)	Abschlussbericht
Impact Level	Specific objective	People with and without disabilities in the target communities are more resilient to economic crises and food insecurity									
	Outcome 1	Vulnerable people with and without disabilities in the target communities have sustainable sources of income to sustain their and their families' livelihood	<p>1.1. The household income of 75% of the targeted beneficiaries (75% of them with disabilities) has increased by at least 40% at the end of the project.</p> <p>1.2. 50% of beneficiaries who received vocational training, job placements and coaching are still employed at the end of the project.</p> <p>1.3. 20 beneficiaries (15 of them with disabilities) never founded a micro or small enterprise that still exists at the end of the project.</p>	<p>1.1.1. Conducting a market analysis</p> <p>1.1.2. Outreach, capacity assessment and selection of beneficiaries.</p> <p>1.1.3. Provision of inclusive TVET courses.</p> <p>1.1.4. Provision of TOT on Inclusive Education Design and facilitation.</p>	<p>Livelihoods Baseline and Endline Assessment</p>	<p>The situation in Lebanon, during the life cycle of the project, is stable enough to allow LUPD to complete the proposed activities.</p> <p>The COVID-19 Pandemic does not go through an emergency phase and no restrictions are imposed on in-person activities and logistics.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Outcome Level	Outcome 2	Food security of people with and without disabilities in the target communities is enhanced through access to affordable, locally produced food also during economic crises	<p>2.1. 8 of households who can afford to buy sufficient food based on the minimum food consumption index has increased by 50% at the end of the project compared to the beginning of the project.</p> <p>2.2. 80% of the population of the target communities accessing food from the community kitchens report increased availability of local high-quality food at the end of the project.</p>	<p>2.1.1. Provision of Training of Trainers on Inclusive Education design and facilitation</p> <p>2.1.2. Provision of training in entrepreneurship, business skills, marketing, social media and financial management as needed until the end of the project.</p> <p>2.1.3. Setting up informal savings groups and providing guidance on microfinance</p>	<p>Food Security Baseline and Endline Assessment</p>	<p>LUPD is able to identify NGOs and CSOs for the social cohesion component and these stakeholders show interest and commitment to completing the respective activities.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Outcome 3	Inclusion leading to social cohesion is enhanced in the target communities	<p>3.1. 60% of vulnerable persons including persons with disabilities, refugees and people from religious minorities participating in the project activities report increased acceptance in the communities at the end of the project.</p> <p>3.2. 70% of persons who received psychosocial support through the project report improved psychosocial well-being by the end of the project.</p> <p>3.3. 70% of municipal personnel who participated in the sensitization sessions report increased knowledge on DRR practices by the end of the project.</p>	<p>3.1.1. Conducting a market analysis</p> <p>3.1.2. Outreach, capacity assessment and selection of beneficiaries.</p> <p>3.1.3. Provision of inclusive TVET courses.</p> <p>3.1.4. Provision of TOT on Inclusive Education Design and facilitation.</p>	<p>Social Cohesion Post-assessment</p>	<p>LUPD is able to identify NGOs and CSOs for the social cohesion component and these stakeholders show interest and commitment to completing the respective activities.</p> <p>LUPD might face tension and backlash from the communities, especially from non-beneficiaries demanding inclusion in the project.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Outcome 4	Awareness and commitment of municipalities in the target areas to disability inclusive disaster risk reduction is improved.	<p>4.2. At least 3 municipalities have developed a community-based practical guiding manual on DRR by the end of the project.</p>	<p>4.2.1. Develop practical guiding manual on DRR by the end of the project.</p>	<p>Manual on DRR</p>	<p>The security, economic and political situation in the country.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Outcome 5	Persons with and without disabilities need of jobs received vocational training and support in finding a job	<p>1.1.3. 300 persons (including 150 persons with disabilities, 50% female) have an employment opportunity (job, internship, self-employment, etc) until the end of the project.</p> <p>1.1.4. 15 MoUs have been signed until the end of the project between LUPD and potential employers to promote diversity at the workplace.</p> <p>1.1.5. LUPD, employers and job seekers participate in 4 events (per year) until the end of the project to promote job employment opportunities and raise awareness.</p>	<p>1.1.1. Conducting a market analysis</p> <p>1.1.2. Outreach, capacity assessment and selection of beneficiaries.</p> <p>1.1.3. Provision of inclusive TVET courses.</p> <p>1.1.4. Provision of TOT on Inclusive Education Design and facilitation.</p>	<p>Monitoring Checklist for community kitchen (not in the output). Distribution list of beneficiaries</p> <p>Post-distribution monitoring assessment (quality, quantity, satisfaction) + List of disclosure of sensitive devices</p> <p>Photo and Video</p> <p>Assessment findings report based on the election criteria.</p> <p>Training Overall Reports including pre-post test results and attendance sheets.</p> <p>Market analysis report.</p> <p>Job seekers Training reports including pre-post test results.</p> <p>MoUs with private sector, SMEs, farmers as potential employers.</p> <p>List of persons placed in job training; Event report + photos</p>	<p>COVID-19 might be a restrictive factor for the implementation of activities, especially if cases go on the rise again in Lebanon, reducing person activities and travel across Lebanon</p> <p>Safety and security for humanitarian staff is increasingly jeopardized due to targeted attacks including kidnapping. LUPD staff members will not be able to move around to access locations and conduct outreach and awareness campaigns</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 1.1	Persons have gained technical and business skills to create income generating activities (or employment)	<p>1.2.1. 200 people (including 100 persons with disabilities, 50% female) received training in entrepreneurship, business skills, marketing, social media and financial management as needed until the end of the project.</p> <p>1.2.2. 30 beneficiaries (at least 15% with disabilities, 50% female) received livelihood assistance by year 3 and help starting a micro or small business.</p>	<p>1.2.1. Provision of Training of Trainers on Inclusive Education design and facilitation</p> <p>1.2.2. Provision of training in entrepreneurship, business skills, marketing, social media and financial management as needed until the end of the project.</p> <p>1.2.3. Setting up informal savings groups and providing guidance on microfinance</p>	<p>Post-vocational training assessment of knowledge and satisfaction</p> <p>Overall training report including attendance sheets.</p> <p>Customer meeting reports</p> <p>List of in-kind-assistance + report on the small businesses and/or CVF agreement with beneficiaries including job selection + CVF report including baseline and endline survey</p> <p>Event reports including the report on the marketing of the kitchen.</p>	<p>Lebanon is facing an unprecedented economic crisis affecting all segments of the Lebanese population. Amid this may affect the job placement and job opportunities indicator</p> <p>Electricity outage and the impact on the accessibility means such as elevator, and may hinder persons with physical disabilities from the participation in the project activities</p> <p>Conflicts with communities or families due to the focus on supporting women, or persons with disabilities</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 1.2	Persons have gained technical and business skills to create income generating activities (or employment)	<p>1.2.3. 400 beneficiaries (including 200 persons with disabilities, 70% female) have received a community kitchen by the end of year 3 and received cash-on-hand for 3 months each.</p> <p>1.2.4. At least 210 beneficiaries have participated in 36 events to promote for the locally produced food and products until the end of the project.</p>	<p>1.2.3. Support for setting up new microsmall businesses</p> <p>1.2.4. Cash for work and mentoring for beneficiaries to work in community kitchens</p> <p>1.2.4.1. Facilitate participation of beneficiaries in events to promote community kitchens</p>	<p>Community Kitchen BoG and Checklist</p> <p>Community Kitchen Completion Report</p> <p>Photo and Video</p> <p>Business Plans</p>	<p>Lebanon is facing an unprecedented economic crisis affecting all segments of the Lebanese population. As a result, LUPD might face tension and backlash from the communities, especially from non-beneficiaries demanding inclusion in the project.</p> <p>Intermittent electricity impacting refrigeration and heat that Community Kitchens cause harm to beneficiaries through spoiled or bad quality food, and will increase the tensions</p> <p>Pressure on the kitchens due to increasing needs</p> <p>Operational risks linked to transfer values and currencies</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 2.1	Inclusive community kitchens with independent solar power supply are operational.	<p>2.1. By 2023, 2 community kitchens are established, equipped and made accessible, and a selling mechanism is in place for the community kitchen</p> <p>2.1.1. Alternative solar energy supply systems to community kitchen by 03/2023</p>	<p>2.1.1. Establish, equip and scale-up accessible community kitchen</p> <p>2.1.2. Develop business, operational and marketing plans for the community kitchen</p> <p>2.1.3. Install and maintain solar energy systems to community kitchen</p>	<p>Community Kitchen BoG and Checklist</p> <p>Community Kitchen Completion Report</p> <p>Photo and Video</p> <p>Business Plans</p>	<p>Lebanon is facing an unprecedented economic crisis affecting all segments of the Lebanese population. As a result, LUPD might face tension and backlash from the communities, especially from non-beneficiaries demanding inclusion in the project.</p> <p>Intermittent electricity impacting refrigeration and heat that Community Kitchens cause harm to beneficiaries through spoiled or bad quality food, and will increase the tensions</p> <p>Pressure on the kitchens due to increasing needs</p> <p>Operational risks linked to transfer values and currencies</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 2.2	Local food for the population in the target communities is prepared in the community kitchens and provided to the target and neighboring communities	<p>2.2. 300 food dishes prepared per day by the 3 community kitchens (through persons with and without disabilities previously trained) starting from May 2023 until the end of the project.</p> <p>2.2.1. 500 households (i.e. approx. 200 persons including at least 10% persons with disabilities) in the target and neighboring communities benefit from access food prepared in the community kitchen until the end of the project.</p>	<p>2.2.1. Prepare and packaging of meals in the community kitchen</p> <p>2.2.2. Identify vulnerable households</p> <p>2.2.2.2. Provide meals prepared in the community kitchen to vulnerable households</p>	<p>Monitoring Checklist for community kitchen. Distribution list of beneficiaries</p> <p>Post-distribution monitoring assessment (quality, quantity, satisfaction)</p> <p>Photo and Video</p>	<p>Lebanon is facing an unprecedented economic crisis affecting all segments of the Lebanese population. As a result, LUPD might face tension and backlash from the communities, especially from non-beneficiaries demanding inclusion in the project.</p> <p>Intermittent electricity impacting refrigeration and heat that Community Kitchens cause harm to beneficiaries through spoiled or bad quality food, and will increase the tensions</p> <p>Pressure on the kitchens due to increasing needs</p> <p>Operational risks linked to transfer values and currencies</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 2.3	More organic staple food is produced locally through improved cultivation methods and a strengthened local supply chain	<p>2.3. 120 local farmers trained in better cultivation and harvesting methods and diversification until the end of the project.</p> <p>2.3.1. 20 farmers have received grants to buy inputs for agriculture production (in year 3 and 4)</p> <p>2.3.2. At least 40 local farmers provide their products to the community kitchen, in year 3 and 4</p>	<p>2.3.1. Provide training and follow-up mentoring for local farmers in improved cultivation and harvesting methods</p> <p>2.3.2. Cash assistance for farmers to buy agricultural inputs</p> <p>2.3.3. Facilitate agreements between farmers and community kitchen to sell agricultural products</p>	<p>Production Checklist and Quality monitoring assessment</p> <p>Overall training reports including the needs, and pre-post test findings</p> <p>Photo</p> <p>Lists of farmers receiving the cash assistance + overall report</p> <p>Agreements between farmers and community kitchen</p>	<p>The economic situation in Lebanon and how it is affecting the willingness and the participation</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 3.1	The awareness of the local population on the living conditions and rights of persons with disabilities, refugees and other minorities is increased in order to also reduce the potential for conflicts	<p>3.1.1. 48 awareness raising activities conducted in the target communities for at least 480 persons until the end of the project (1 training per month)</p> <p>3.1.2. 20 training courses of 10 sessions targeting 200 persons on the rights and conflict resolution are conducted (30% persons with disabilities, 40% females) (in year 3 and 4)</p>	<p>3.1.1. Conduct awareness raising activities on the rights of persons with disabilities, refugees and other minorities, and on GBV</p> <p>3.1.2. Conduct life skills and conflict resolution training</p>	<p>Post-session survey</p> <p>Attendance Sheets</p> <p>Photo and Video</p> <p>Awareness activities report</p> <p>Conflict resolution and life skills training report</p>	<p>The inter-communal tensions and intergrouping of refugees due to the unemployment and the competition over jobs</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 3.2	Projects of other NGOs become more disability-inclusive through training in disability-mainstreaming	<p>3.2. 15 NGOs are trained on disability mainstreaming until the end of the project</p> <p>3.2.1. 70% of the trained NGOs make at least one of their projects more disability-inclusive until the end of the project.</p>	<p>3.2.1. Conduct disability mainstreaming training for 15 NGOs</p> <p>3.2.2. Provide consultations for trained NGOs on disability inclusion for their projects</p>	<p>Post-awarness training knowledge survey</p> <p>Post-awarness training practice evaluation (3 months after) + pre-post assessment of NGOs disability inclusion</p> <p>Training reports</p> <p>Photo</p>	<p>With upcoming municipal elections, high levels of tensions could lead to escalations and may lead to the non-availability of infrastructure with hate speech</p> <p>Electoral-related tensions</p> <p>Disruption in protection space and mediatory movements</p> <p>Increased social instability</p> <p>Lack of containment of COVID-19 outbreak</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 3.3	Local municipalities contribute to establishing a peaceful, socially coherent environment in the communities	<p>3.3. 100 coordination meetings conducted between the local municipalities/ village camp administration and representatives of the target groups</p> <p>3.3.1. 8 activities on conflict resolution (3 activities per year) and promoting peaceful conflict resolution implemented through the local municipalities until the end of the project.</p>	<p>3.3.1. Organize coordination meetings between local municipalities/village camp administration and representatives of the target groups</p> <p>3.3.2. Conduct community-based activities to promote peaceful conflict resolution and social cohesion</p>	<p>Meetings Minutes</p> <p>Post-activity monitoring assessment</p> <p>Photo / Activity reports</p>	<p>Increased social instability</p> <p>Lack of containment of COVID-19 outbreak</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 3.4	The psychosocial needs of local communities in the target areas are better addressed	<p>3.4. 450 persons in need (including 100 persons with disabilities, 50% female) have received psycho-social support until the end of the project.</p>	<p>3.4.1.1. Identify and reach out to persons in need (psycho-social support)</p> <p>3.4.1.2. Provide psychosocial support</p>	<p>Psycho Assessment report based on the findings of the report</p> <p>Group intervention report including the needs, intervention plan, implementation, findings</p> <p>Photo (if consent applicable)</p>	<p>COVID Outbreak</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 4.1	The needs and demands of local communities in the target areas (including persons with disabilities) regarding crisis preparedness are assessed	<p>4.1.1. Needs assessment per region on crisis preparedness has been conducted by the end of the project</p>	<p>4.1.1. Conduct participatory needs assessments on crisis preparedness</p>	<p>Needs assessment reports</p>	<p>Access issues and closing operational space linked to armed needs. Protest in increasing in the public sector and municipal areas</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
Output Level	Output 4.2	Municipalities in the target areas are more sensitive on Disability Inclusive Disaster Risk Reduction (DIDRR) and the needs of the local communities in their regions	<p>4.2. 10 municipalities and unions of municipalities have been sensitized on DIDRR and the specific needs of municipalities and unions of municipalities until the end of the project.</p>	<p>4.2.1.1. Identify municipalities and union of municipalities</p> <p>4.2.1.2. Conduct 10 sensitization sessions for municipalities and unions of municipalities</p>	<p>List of municipalities / Union of municipalities based on the selection criteria</p> <p>Overall report on the sensitization sessions + photos + attendance</p>	<p>The security, economic and political situation in the country.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved
	Output 4.3	Practical guidelines on disability inclusive disaster risk reduction will be developed	<p>4.3.1. A practical guiding manual on disability inclusive disaster risk reduction is available at the end of the project period</p>	<p>4.3.1. Develop practical guiding manuals on DIDRR in cooperation with the local municipalities</p>	<p>Manual on DIDRR</p>	<p>The security, economic and political situation in the country.</p>	planned/achieved	planned/achieved	planned/achieved	planned/achieved	planned/achieved

